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STEPHEN A. HOGG. Assistant Director
Department of Public Utilities, Wastewater

SUBJEGT: APPROVE AMENDMENT TO AGREEMENT WITH TAYLOR TETER PARTNERSHIP,
LLP, A LIMITED LIABILITY PARTNERSHIP, FOR THE MODIFIED SCOPE FOR
ARCHITECTURAL AND ENGINEERING SERVICES FOR THE DESIGN OF
BUILDING ENHANCEMENTS AND RENOVATIONS FOR THE SECONDARY
PROCESS OPERATIONS BUILDING AT THE FRESNO/CLOVIS REGIONAL
WASTEWATER RECLAMATTON FACTLTTY (COUNC|L DTSTRTCT NO 3) FOR A NET
INCREASE OF $29,OOO

RECOMMENDATION

Staff recommends the City Council approve an amendment to the contract with Taylor Teter Partnership, LLP,
for increased scope as part of the architectural and engineering services for the design of building
enhancements and renovation for the Secondary Process Operations Building (SPOB) located at the
Fresno/Clovis RegionalWastewater Reclamation Facility (RWRF) for a net increase of $29,000.

EXECUTIVE SUMMARY

In November 2010, the City entered into an agreement with Taylor Teter Partnership, LLP, for the design of the
SPOB enhancements and renovation. During the Schematic Design Phase, staff determined that the
objectives of the project could be better met by modifying the scope. Staff recommends amending the scope
of services to include the design of two slightly smaller storage structures that includes storage for hazardous
materials, building materials, and pesticides rather than one large structure. lf approved, this amendment
would add $29,000 to the original $245,000 design contract and an additional 14 days.

BACKGROUND

The SPOB was constructed in 1975 forthe purpose of processing wastewater sludge. Constructed entirely of
cast-in-place concrete, the first floor of the SPOB consisted of a shop, two pump rooms, tool storage, paint
storage, and lube oil storage. The second floor was primarily devoted to processing functions and consisted of
a centrifuge room, a sludge processing room, and an operator's office. The third floor consisted of a control
room, a conference room, and an office. The relatively limited dewatering capabilities and obsolescence
technology of the equipment in the building, led to the under utilization of the SPOB. The equipment and
processing in the SPOB were decommissioned in 1995 with the completion of the 68 mgd upgrade project.
Since decommissioning, the SPOB has been used primarily for storage of documents, tools, and other
materials.
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ln an effort to improve efficiencies, the Wastewater Management and Sewer Maintenance Divisions of the
Department of Public Utilities have initiated consolidation of services. This consolidation will be enhanced by
the relocation of the Sewer Collection Systems Maintenance staff to the RWRF as soon as facilities can be
provided. lt has been determined that, with some enhancements, the SPOB can provide an ideal location for
Collection Systems Maintenance (CSM) operations and provide additional space for existing Wastewater
functions.

ln November 2010, the City entered into an agreement with Taylor Teter Partnership, LLP, in the amount of
$245,000 for the design of building enhancements to the SPOB. The SPOB will be brought into conformance
with current Americans with Disabilities Act and the appropriate California Building and Energy Codes. This
agreement also provided for the design of a storage canopy for CSM and Wastewater vehicles and equipment.
A single 20,000 sq ft pre-engineered canopy structure was thought to be sufficient to provide storage for
Collection Systems Maintenance's vehicles and equipment. However, during the Schematic Design Phase, it
was determined that two 15,000 sq ft canopy structures would better accommodate CSM's fleet combined with
Wastewater's specialized equipment. In addition, secured storage space would be needed for the safe and
OSHA compliant storage of hazardous materials, pesticides, building materials, lube oil, and others. This
amendment will provide for the design of two canopy storage structures with secured storage rather than one
and the associated increase in design of site work.

The Council may approve the contract amendment in the amount of $29,000 to Taylor Teter Partnership, LLP.
The amendment will add $29,000 to the original contract compensation increasing the total compensation to
$274,000. The amendment has been "Approved as to Form" by the City Attorney's Office.

ENVIRONMENTAL FINDINGS

By the definition provided in the California Environmental Quality Act Guidelines Section 15378 the award of
this contract does not qualify as a "project" and is therefore exempt from the California Environmental Quality
Act requirements.

FISGAL IMPACT

This project was identified in the five year capital improvement plan and included in the adopted five year rate
model. Funds for the design of this project were budgeted in the 201 1 Sewer Enterprise Fund.

- Fiscal lmpact Statement
- Consultant Agreement
- Vicinity Map



REPORT TO THE CITY COUNCIL
Amendment to Contract with Taylor Teter, LLP
June 9, 2011
Page 3

FISCAL IMPACT STATEMENT

PROGMM: SPOB UPGRADE AND NEW VEHICLE/EQUIPMENT STORAGE FACILITY

TOTAL OR ANNUALIZED
RECOMMENDATION CURRENT COST

Direct Cost

lndirect Cost

TOTAL COST

$29.000.00

$ 0.00

$29.000.00

Additional
Revenue or Savings
Generated $ 0.00

Net City Cost $29.000.00

Amount Budgeted
(lf none budgeted,
identify source)* $29.000.00

*The funds for this contract exist in the current Sewer Enterprise Fund budget.



FIRST AMENDMENT TO AGREEMENT

THIS FIRST AMENDMENT TO AGREEMENT ("Amendment") made and entered into as
of this 

- 

day of , 2011, amends the Agreement heretofore entered into
between the CITY OF FRESNO, a California municipal corporation (hereinafter referred to as
"ClTY"), and Taylor Teter Partnership, LLP, a California limited liability partnership (hereinafter
referred to as "CONSULTANT").

RECITALS

WHEREAS, CITY and CONSULTANT entered into an agreement,
November 18,2010, for professional architectural services for the SPOB
Enhancements Project at the Fresno/Clovis Regional Wastewater Reclamation
hereinafter referred to as "Agreement;" and

WHEREAS, CITY desires to modify the Agreement to include provisions
additional equipment storage structure; and

WHEREAS, CITY desires to add additional area and appurtenants to
included equipment storage structure; and

WHEREAS, the parties desire to modify the Agreement to extend
schedule and increase the compensation for additional design services.

dated
Building
Facility,

for an

the previously

the completion

AGREEMENT

NOW, THEREFORE, the parties agree that the aforesaid Agreement be amended as
follows:

1.

as follows:
Section 1(a)(4) of the Agreement for Part One is amended in its entirety to read

"(4) CONSULTANT shall provide a preliminary evaluation of the Project taking into
consideration CITY'S estimate of the cost of construction ("Construction Budget") of
$4,077,688 including alternative approaches to design and construction of the Project."

2. Section 1(c)(8) of the Agreement for Part Three is amended in its entirety to read
as follows:

"(8) Services shall be undertaken and completed in a sequence assuring expeditious
completion. All services shall be rendered and deliverables submitted within 70 calendar
days from the issuance of a Notice to Proceed for this Part unless an extension of time is
approved in writing by the Director. Re-submittals, as necessary to obtain the
acceptance by CITY, shall be submitted to CITY within 14 calendar days from receipt of
CITY'S comments unless an extension of time is approved in writing by the Director."

3. Section 3(a) of the Agreement is amended in its entirety to read as follows:

"(a) CONSULTANT'S sole compensation for satisfactory performance of all services
required or rendered pursuant to this Agreement shall be a total fee of $254,000 and a
contingency amount not to exceed $20,000 for any additional work rendered pursuant to
Subsection (d) below and authorized in writing by the Director. Such fees include all
expenses incurred by CONSULTANT in performance of such services."



3.

"(c)

Section 3(c) of the Agreement is amended in its entirety to read as follows:

For purposes of determining the division of the total compensation to

CONSULTANT as provided in Section 3(a) above, or should performance of any

succeeding Part not be authorized by CITY as provided in Section 1 of this Agreement, it
is agreed that the total compensation shall be allocated to the five Parts of

CONSULTANT'S oerformance as follows: Part 1 -8.46%,Part2 - 16.93%, Part 3 -
47.54%, Part 4 - 6.20% and Part 5 - 20.87%. Prior to the award of a general

construction contract for the Project, or should such contract not be awarded, the
approved Parts as provided above shall be utilized for purposes of determining the fee
due to CONSULTANT.

4. The paragraph entitled "OVERVIEW" in Exhibit A of the Agreement is amended
in its entirety to read as follows:

"Provide design documents and support during bidding and construction for the adaptive
reuse of the Secondary Process Operations Building (SPOB) and the accompanying
Equipment Storage Structures located at the Regional Wastewater Reclamation Facilty
(RWRF)."

5. The section entitled EQUIPMENT STORAGE STRUCTURE in Exhibit A of the
Agreement is amended in its entirety to read as follows:

"Design and provide construction support of two new 15,000 sq. ft. (approx.) steel
canopy structures over concrete slab to be used as vehicle and equipment storage.

The consultant witt design the foundations and provide the structural loading
requ i re ments for th e pre-f abricated steel structu res (pertorm ance specif ications).

Contained within the covered area are storage areas for gear, supplies, pesticides, and
other chemicals. These areas will be partitioned off with masonry, conventional wood or
metalstud walls, or light gauge metalwalls.

Adjacent to one of these storage structures will be a vehicle wash area equipped with

high pressure/steam washing apparatus. Adjacent to one of the storage structures will
be a pesticide mixing area. Both storage structures will be surrounded by asphalt
pavement. The entire area will have adequate drainage connected to a grease/sand
separator that empties into the facility's existing plant drain system.

The etectrical power for this structure will be fed from nearby main panel. lt is

anticipated that each structure will have 200 amp 120-208v subpanels. A gas line willbe
extended from the adjacent field maintenance building to one of storage structures for
the steam washer.

Consultant is to design a water manifold with sufficient supply to fill water trucks.
Consultant's mechanical engineer will work closely with City's process operations
personnelto coordinate and design a successful system."

6. Effective November 18, 2010, the section entitled "FEE PROPOSAL' in Exhibit A
of the Agreement is deleted in its entirety.



7. Effective November'18,2010, the terms "consultant," "Architect," and "MDC" as
used in Exhibit A of the Agreement shall each mean and refer to CONSULTANT; and the
phrase "The consultant will work closely with MDC Mechanical Engineers to develop" as used in
the paragraph at the top of the second page of Exhibit A of the Agreement is amended in its
entirety to read, "Consultant shall develop".

lN WITNESS WHEREOF, the oarties have executed this Amendment at Fresno,
California, the day and year first above written.

CITY OF FRESNO,
a municipal corporation

Patrick N. Wiemiller, Director
Public Works Department

ATTEST:
REBECCA E. KLISCH
City Clerk

By:

By

By:

By:

Deputy

APPROVED AS TO FORM:
JAMES C. SANCHEZ
City Attorney

Nancy A. Algier
Senior Deputy

Name:

Title:

Date
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